

Total: 405 minutes

**1/29/26** (~20 minutes)

requirements: account required (for personal tracking later on), a databases (architecture type, u are able to get the input and store it somewhere). categorize the info (personal info, name, body, MACROS (maybe)?, macros and BMI would already be calculated in the app (so the user doesn't type in manually the BMI), say we do nutrition first (and workouts later), we'll do that. with nutrition, (amount of fats, sugars, how much u eating and all that), the reason why will doesn't want to do nutrition tracker cuz it will take a fat minute to do that, maybe a workout u do (what is given the back the calories burned, calories burned as an ex. weight lost as an ex. body part worked on, so the result). it could be whatever exercise. but it has to be categorized before. so the bicep and bench press. what body u want to work on. (bicep curl vs bench press). there's a still an option, (chest and arms). focus on the workouts rn (focus on the requirement rn, account creation is easier and should be a focus). also, maybe make a friend look up feature. "SEGMENTATION" - WILL. make the app easy to use for all demographics (even non tech savvy people). but not too complicated. but not too vague. "direction now"

**2/19/26**

Meet notes: (~20 minutes)

requirements

-nice to have vs need to have

We don't need to make a new repository every lab. Just separate each lab via folders. Can use old lab repositories for just lab, rename new repository for the project because professor is already there

Lab roles William - coding Tyler and Andrew - write-up (Can change interchangeably in case someone needs help)

Consider following agile development for the semester project

Other general housekeeping talks such as midterm is on tuesday and what happened on this tuesday's class and lecture

**2/24/26** (~15 minutes)

Talking about reviewing for the midterm

**3/3/26** (~20 minutes)

Meeting notes

-recapped lab 6

-andrew doesnt want to use mongodb so there will a potential compromise on what database we will use (suggested using oracle as our database)

-determine what third party applications will be used

-we can talk about lab 7 later

-determine whether or not to add a livechat feature, and a report bug feature

3/10/26 (~15minutes)

-Use case diagram and table should be very specific

-think about what classes we should focus on first

-William volunteers to do backend coding for project

-reviewed "log workout" use case scenario. Both summary level and primary level

-considered requirements within use case scenario

-bugs can be an extension or a specific use case

-discussed lab 6 results

-increased greater understanding on how to organize classes for semester project

3/17/26 (~20 minutes)

- -Debriefing on lab 8, package design
  - Determining on controllers for client-side
  - Implemented controller for server-side
- Get ready for next professor meeting
  - Implementing our code
  - Book meeting towards the later booking times
- To implement project
  - Revise requirements and specifications to match our vision for the project.  
After working on uml class design and use cases
  - Work on the project
    - Primary objective: profile creation, saving feature, log in/security, goal planning
    - Secondary: diagram creation
  - Class attributes and methods are set. Just focus on implementation
- Prepare for todays quiz

3/24/26 (~20 minutes)

- Andrew reviewed databases in the announcements made by saporta
  - Data analysis
- Reviewed lab 9
- Are we satisfied with the requirements?
  - Generally yes
  - Need to make a navigator requirement (user interface)
- Andrew fixed specifications doc
  - Continue to fix it
- Reviewed lab 10 and lecture
- Andrew is planning a confrontation model
- Working on team dynamics
- Try to understand each other
  - Overall, just work and focus on the project

4/7/26 (~5 minutes)

- 2 of 3 members have not started working on coding the semester long project
- Tyler has not contacted the team since the beginning of spring break
  - Did not contribute to lab 10 assignment either
- What must be done
  - Start generally working on code
    - See requirement doc for needed help
    - Use sequence diagram to determine how the code should function and be interacted with
  - Work on uml class diagram
  - Learn about what interface should be implemented

4/14/26 (~30 minutes)

- Tyler shows his progress on the code
- Focus on back at the moment
- Frontend and UI can be done later. Visuals are on the backburner
- Figure out database integration (SQLite), backend integration
- Andrew completed how the homepage should like
- Change uml after finishing the product
- Focus on the product and then documentation can be worked on afterwards
- Work on button integration
- Settings integration
- Have good navigation features
- Register account feature - user/pass, metrics
- Forget password/username feature can be added if time
- Maybe we implement a search feature

4/21/26 (~20 minutes)

- Push both codes onto the git so the software can start getting integrated
- Once software is at the state that seems presentable, then remake diagrams to refine
- Fine tweaking requirements afterward
- Prepare for presentations
- Practice presentations
- Finish project first before presentation
- Create testing inputs and expected outputs

4/28/2026 (~40 minutes)

- Priority: Create Diagram page
  - Personalized plan will be apart of the diagrams pages
    - It will be projected onto the diagrams
  - Calories burned will be put in both workout and exercise entry
    - We will use these for goal projections in personalized plan
  - Go through test cases (parameters)
    - Weight cannot exceed 400lbs, and go under 70lbs.
    - Calories can't exceed over 1000
    - Sets should have a maximum
    - Implement these parameters within the database
    - But presets should be used for system demonstrations
- Presentation on thursday
- Presentation rehearsal 10:30am wednesday april 29th

4/29/26 (180 minutes)

- Worked on presentation
  - Created necessary diagrams for the presentation
- Finishing up software